GANTT CHART

TASK NAME	START DATE	END DATE DEPENDENT ON	T PRIORITY	PERCENT	WEEK 1			WE	WEEK 2 WEEK 3					WEEK 4 WEEK 5					WEEK 6				WEEK 7 WEEK 8			V	WEEK 9 WEEK				
				COMPLETE	M T	W Th	F	VI T	W Th	F M	T W	Th F	M T	W Th	n F N	ΛТ	W Th	F N	1 T	W Th	F M	T \	N Th	F M	T W	Th F	M T	W Th	F M	T W Th	
. Change Report																															
Summarise the team's approach to																															
1.1 change management	18/01	25/01	-	High	100%																										
1.2 State any changes made to Requirements	18/01	25/01	-	Medium	100%																										
1.3 State any changes made to Architecture	18/01	25/01	-	Medium	100%																										
State any changes made to Methods 1.4 Selection & Planning	18/01	25/01	-	Medium	100%																										
State any changes made to Risk 1.5 Assessment & Mitigation	18/01	25/01	-	Medium	100%																										
1.6 Add URLs and justify all changes	18/01	25/01	2.2-2.5	Medium	100%																										
2. Implementation																															
2.1 Implement all changes and new features	18/01	31/01	-	High	100%																										
2.2 Highlight/comment modified code	18/01	31/01	-	Low	100%																										
Relate to the architecture and 2.3 requirements	01/02	02/02	3.1	Medium	100%																										
Report any significant changes and justify																															
2.4 them	01/02	02/02		Medium	100%																										
2.5 State any unimplemented features	01/02	02/02	3.1	Medium	100%																										
3. Software Testing Report																															
3.1 Choose and justify testing methods	25/01	31/01		Medium	100%																										
3.2 Provide testing statistics and results	01/02		2.1, 3.1	Medium	100%																										
3.3 Justify the correctness of the tests	01/02		2.1, 3.1	Medium	100%																										
3.4 Explain any failures	01/02	07/02	2.1, 3.1	Medium	100%																										
Provide URLs to the testing material on 3.5 the website	01/02	07/02	-	Low	100%																										
4. Continuous Integration Report																															
Choose and justify continuous integration 4.1 methods and approaches	18/01	25/01	-	Medium	100%																										
Provide the actual continuous integration 4.2 infrastructure	18/01	25/01	-	Medium	100%																										
5. Website																															
5.1 Add new versions of deliverables	07/02	10/02	-	Medium	90%																										
5.2 Update website content	07/02	10/02	-	Medium	90%																										
5.3 Add user manual	31/01	10/02	3.1	Low	100%																										
6. Assessment																															
6.1 Submit a zipfile with all deliverables	10/02	10/02	-	High	0%																										
6.2 Complete presentation	08/02	10/02	6.1	High	100%																										