GANTT CHART

TASK NAME	START	END DATE DEPENDEN		PERCENT		EEK 2	WEEK		WEE		WEEK		WEEK 6		WEEK 7		WEEK 8		WEEK 9		WEEK 10		WEEK 11		WEEK 12
Website	DATE	ON		OMPLETE	M T	W Th F	M T W	Th F	M T W	Th F N	и т w	Th F	M T W T	n F M	T W Th	F M 1	W Th	F M T	W Th	F M	T W Th	F M T	W Th	F M	T W Th
Appoint a member(s) of the team	15/10	15/10 -	Medium	100%																					
. Decide upon the structure of the website		15/10 -	Medium	100%																					
Create a simple website	15/10	22/10 -	Medium	100%																					
Maintain the website	15/10	24/11 1.3	Medium	100%																					
equirements	15/10	24/11 1.5	Wedium	100%																					
•	45 (40	45/40	Medium	100%																					
Appoint a member(s) of the team	15/10	15/10 -								-															
Do a research, gather information	15/10	22/10 -	High	100%	-																				
Meet the customer and identify user requirements	12/10	15/10 -	High	100%																					
	12/10	15/10 -	nigii	100%																					
Identify functional and non-functional requirements	15/10	22/10 2.3	High	100%																					
Identify associated risks and decide upon	,	,																							
alternatives	22/10	29/10 2.4	Medium	100%																					
Decide upon the presentation format	29/10	29/10 2.5	Medium	100%																					
Add to the website	29/10	29/10 2.6	Medium	100%																					
Maintain and update deliverable and																									
website	29/10	24/11 2.7	Medium	100%																					
hitecture																									
Appoint a member(s) of the team	29/10	29/10 -	Medium	100%																					
Choose tools and the language	29/10	29/10 -	Medium	100%																					
Design an abstract representation and																									
construct diagrams	29/10	5/11 2.4	High	100%																					
Design a concrete representation and																									
construct diagrams	5/11	19/11 3.3	High	100%																					
Justify the representation	19/11	19/11 3.4	Medium	100%																					
Relate the concrete architecture to the																									
requirements	19/11	19/11 3.4	Medium	100%																					
Add to the website	19/11	19/11 3.6	Medium	100%																					
Maintain and update deliverable and																									
website	19/11	24/11 3.7	Medium	100%																					
ethod selection and planning			_																						
Appoint a member(s) of the team	15/10	15/10 -	Medium	100%																					
Choose a development methodology	15/10	15/10 -	High	100%																					
Choose development and collaboration																									
tools	15/10	15/10 -	Medium	100%																					
Justify the fitness of the chosen tools and identify alternatives	15/10	22/10 4.2	Madium	100%																					
	15/10	22/10 4.3	Medium	100%																					
Decide upon the team's organization and justify	15/10	22/10 -	Medium	100%																					
Make a project plan	15/10	22/10 -	High	100%																					
Provide weekly snapshots	12/11	19/11 -	Low	100%																					
Discuss the evolution of the plan	19/11	19/11 -	Medium	100%																					
Add to the website	19/11	19/11 4.8	Medium	100%																					
	19/11	19/11 4.0	Wedium	100%																					
Maintain and update deliverable and D. website	19/11	24/11 4.9	Meredith	100%																					
isk assessment and mitigation	13/11	24/22 4.5	Merediai	10070																					
Appoint a member(s) of the team	5/11	5/11 -	Medium	100%																					
Do a research, gather information	5/11	12/11 -	Medium	100%																					
Identify possible risks, their likelihood,	3/11	/	. redidiii	20076																					
severity and mitigation	5/11	12/11 2.4, 4.6	High	100%																					
Justify the chosen format of presentation		19/11 5.3	Medium	100%																					
Give a tabular representation	12/11	19/11 5.3	High	100%																					
Add to the website	19/11	19/11 5.5	Medium	100%																					
Maintain and update deliverable and	,	,																							
website	19/11	24/11 5.6	Medium	100%																					
plementation																									فوضع
a research, gather information	15/10	12/11 -	Medium	100%																					
ecide upon the game design (graphics,	,	,																							
music)	15/10	12/11 -	Medium	100%																					
Write the code of the game	5/11	22/11 2.4,3.3,3.4		100%																					
Identify unimplemented features	22/11	22/11 6.3	Medium	100%																					
Add screenshots to the website	22/11	22/11 6.3	Low	100%																					
Provide an executable JAR of the game	,	,	-																						
and a zip file with the code	22/11	24/11 6.3	Medium	100%																					
sessment																								فيرزو	
Submit our website URL and a zipfile with																									
		24/11 6.6	High	100%																					